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Agenda:
 Schedule
 Status of work items
 Sampling plans
 PRP Meeting
 Open House 5/25/16
 Texas Dept of State Health Services 

Coordination Meeting



Schedule through Record of Decision

~ ~~ 

2016 l--
ID Task Name 212813/1313/2714/1014/2415/8 1512216/5 16/1917/3 17/1717131 18/14 8/2819/1119/25110/910/2 111/61112 112141211 
1 San Jacinto Waste Pits ROD Project Scheduule ..... .... 
2 Feasibility Study ' • ~ 3 Corps of Engineers FS Alternatives Evaluation ·~4/8 
4 Finalize FS Amendment : I f ~13 

5 Community Availability Meeting ~ • 5/25 

6 National Remedy Review Board (NRRB) i "'II .... 
7 NRRB Draft Package Preparation ! [ :b_5120 

-8 I h 6/10 NRRB Review . 
- · 

9 NRRB Meeting i I lf113 -10 NRRB Memo submitted to Region 6 i II 1 1113 

11 Response to NRRB Comments ' [_] 7/6 

12 Proposed Plan I Record of Decision (ROD) 
""' 

.... 
13 Finalize Draft Proposed Plan i I h 6/13 

14 Draft Proposed Plan Review (TCEQ/HQ) ' I 17/4 ~ 

15 Finalize Proposed Plan l J 711 8 

16 Final Administrative Record ! J 7/18 
! 

17 Proposed Plan Public Notice in Media 
-

! 
i [ ~/21 

18 Public Comment Period Start 

1 I ~128 'I 
19 Public Meeting i 8/4 

20 Public Comment Period (30-day) ! I 18/27 
! 

21 Prepare Responsiveness Summary for ROD I 1 9126 
! 

22 Finalize Drafting ROD ! _h9/26 

23 Review - Draft ROD (TCEQ/HQ) I h10/26 
i 

24 Finalize ROD Based on Comments ' ~1/9 ~ 

25 ROD Concurrence ! I 11/23 -- ."L 
26 ROD Signature ! • 11/23 

27 Community Outreach . • 28 Open House ; • 5/25 



Work Items:
 Camera surveillance system installed & 

operational with 24/7 monitoring.
 Cap repairs completed March 2016.
 Temporary buoys installed; lighted buoys 

backordered; est. deployment 4/19/16.
 EPA Dive Team inspection began 4/4/16; est. 

completion week of 4/18/16.
 PRPs installing 8 new ground water 

monitoring wells; complete week of 4/11/16.



Camera surveillance system – 3 total



Cap repairs March 2016



Installing temporary buoys March 2016



Lighted buoy & barrier float system



EPA Dive Team inspection plan.
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Waste Pits Cap 
Porewater 
Sampling Locations 



Sampling Plans
 EPA Dive Team place pore water samplers 

following their cap inspection.
 Week of 4/11/16: PRPs sample wells.
 Week of 4/18/16: PRPs begin surface water 

sampling (7 locations/3 times each); 3 weeks 
to complete.

 Week of 4/18/16: PRPs sample fish tissue (4 
locations).

 Week of 4/25/16: PRPs sample sediment at 28 
locations.



What is 
“Porewater”?

 Water in the 
space between 
the rock and 
soil particles.

 Samplers 
inserted into 
the cap to 
measure dioxin 
and furan. 



Waste Pits monitoring well locations (green)
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South Impoundment monitoring well locations



San Jacinto 
River surface 
water 
sampling 
locations 
(green)



Fish tissue sampling locations



Sediment sampling locations – 28 total



PRP Meeting Highlights
 MIMC/WM on 4/5/16.
 Last 18 months less collaborative/more 

directed.
 Data use – update Proposed Plan as needed.
 Feasibility Study completion – EPA.
 Proposed Plan summer or early fall.
 Submit NRRB white paper - yes.
 More public information from EPA – yes. 



Open House 5/25/16



Texas Dept of State
Health Services

Coordination Meeting
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